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Agenda:
 Schedule
 Status of work items
 Sampling plans
 PRP Meeting
 Open House 5/25/16
 Texas Dept of State Health Services 

Coordination Meeting



Schedule through Record of Decision

~ ~~ 

2016 l--
ID Task Name 212813/1313/2714/1014/2415/8 1512216/5 16/1917/3 17/1717131 18/14 8/2819/1119/25110/910/2 111/61112 112141211 
1 San Jacinto Waste Pits ROD Project Scheduule ..... .... 
2 Feasibility Study ' • ~ 3 Corps of Engineers FS Alternatives Evaluation ·~4/8 
4 Finalize FS Amendment : I f ~13 

5 Community Availability Meeting ~ • 5/25 

6 National Remedy Review Board (NRRB) i "'II .... 
7 NRRB Draft Package Preparation ! [ :b_5120 

-8 I h 6/10 NRRB Review . 
- · 

9 NRRB Meeting i I lf113 -10 NRRB Memo submitted to Region 6 i II 1 1113 

11 Response to NRRB Comments ' [_] 7/6 

12 Proposed Plan I Record of Decision (ROD) 
""' 

.... 
13 Finalize Draft Proposed Plan i I h 6/13 

14 Draft Proposed Plan Review (TCEQ/HQ) ' I 17/4 ~ 

15 Finalize Proposed Plan l J 711 8 

16 Final Administrative Record ! J 7/18 
! 

17 Proposed Plan Public Notice in Media 
-

! 
i [ ~/21 

18 Public Comment Period Start 

1 I ~128 'I 
19 Public Meeting i 8/4 

20 Public Comment Period (30-day) ! I 18/27 
! 

21 Prepare Responsiveness Summary for ROD I 1 9126 
! 

22 Finalize Drafting ROD ! _h9/26 

23 Review - Draft ROD (TCEQ/HQ) I h10/26 
i 

24 Finalize ROD Based on Comments ' ~1/9 ~ 

25 ROD Concurrence ! I 11/23 -- ."L 
26 ROD Signature ! • 11/23 

27 Community Outreach . • 28 Open House ; • 5/25 



Work Items:
 Camera surveillance system installed & 

operational with 24/7 monitoring.
 Cap repairs completed March 2016.
 Temporary buoys installed; lighted buoys 

backordered; est. deployment 4/19/16.
 EPA Dive Team inspection began 4/4/16; est. 

completion week of 4/18/16.
 PRPs installing 8 new ground water 

monitoring wells; complete week of 4/11/16.



Camera surveillance system – 3 total



Cap repairs March 2016



Installing temporary buoys March 2016



Lighted buoy & barrier float system



EPA Dive Team inspection plan.
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Waste Pits Cap 
Porewater 
Sampling Locations 



Sampling Plans
 EPA Dive Team place pore water samplers 

following their cap inspection.
 Week of 4/11/16: PRPs sample wells.
 Week of 4/18/16: PRPs begin surface water 

sampling (7 locations/3 times each); 3 weeks 
to complete.

 Week of 4/18/16: PRPs sample fish tissue (4 
locations).

 Week of 4/25/16: PRPs sample sediment at 28 
locations.



What is 
“Porewater”?

 Water in the 
space between 
the rock and 
soil particles.

 Samplers 
inserted into 
the cap to 
measure dioxin 
and furan. 



Waste Pits monitoring well locations (green)
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South Impoundment monitoring well locations



San Jacinto 
River surface 
water 
sampling 
locations 
(green)



Fish tissue sampling locations



Sediment sampling locations – 28 total



PRP Meeting Highlights
 MIMC/WM on 4/5/16.
 Last 18 months less collaborative/more 

directed.
 Data use – update Proposed Plan as needed.
 Feasibility Study completion – EPA.
 Proposed Plan summer or early fall.
 Submit NRRB white paper - yes.
 More public information from EPA – yes. 



Open House 5/25/16



Texas Dept of State
Health Services

Coordination Meeting
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